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Memorandum 

 

To: Westfield Board of Public Works & Safety  

Date: August 24, 2016 

Re: Public Works Project Report 

 

Memo to Board Members 
 

Dear Board Members, I would like to take this opportunity to update you 

regarding the current status of our Public Works Departments.   

Westfield Public Works Executive Summary Progress Report  

 

 

Street Maintenance  

 

 The maintenance staff is currently focusing on shoulder installation on our 

newly resurfaced roads in addition to our crack seal efforts.  Staff also spent three 

rain days equipping our new trucks with strobes, radios, step bars, and badging. 

We were able to perform this work during the recent rain days for a substantial 

cost savings.   

 

Park Maintenance 

 

 A new trail gate was installed at the intersection of 161st and the Monon 

Trail.  

 

Notable changes since 7/27/16 

 

 

1. 2016 Trail Connections 

 This is a trail project that creates pedestrian connectivity on the 

north side of 161st from Spring Mill to Oak Ridge and along the south side 

of 169th Street from Oak Ridge to Westfield Park Blvd.  Additionally, we 

are working to complete the Monon from SR32 north to 181st Street and the 

Monon/Midland loop from Sun Park Dr. to Asa Bales Park.   
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2.  Mill Street Extension 

The Mill Street project is a reconstruction and extension of Mill 

Street from SR32 to South Union St.  This project will remediate the 

downtown flooding concern and will also create the southern boundary of 

the future Grand Junction Plaza.  Heavy construction is well underway and 

going very well.   

 

 

3.  Westfield Boulevard Extension (West Access Rd.) 

This is a new roadway project that runs from Westfield Blvd., under 

US 31 and terminates at a new roundabout on 151st.  Land acquisition is 

nearly complete.  Utility relocates and clearing are finishing and the project 

will bid in the coming weeks. 

 

4. Midland Trail Section 4 

  Section 4 is the extension of the Midland from Gunther Blvd. to 

Gray Rd.  Construction has begun and will finish in late summer or early 

fall. 

 

 

 

Other Notable Projects 
 

City Project Manager:  Gary Pence 

 

1.  Ditch Road Extension 

 

Project is currently designed and is awaiting funding.  We are in the 

process of acquiring funding for this road and hope to begin the 

project later in 2017. 

 

 

2.  Towne Road from 156th Street to 166th Street 

 

This project is for sight distance improvements, roadway widening 

and 3 culvert replacements on Towne Road from 156th to 166th 

Streets.  This project is an INDOT funded project (all phases are 

70/30 split).  Currently waiting for design contract to be approved 

by INDOT.  Plan to have consultant start survey and design work 

this spring.  Let expected July 2017. 
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3.  Oak Trace Elementary School Safe Road to School Study 

 

Engineering study to improve safety for Oak Trace Elementary 

School.  Waiting for INDOT funding approval to start study.  Expect 

start August 2015 

 

 

 

City Engineer:  Phil Sundling 

 

4. Westfield Boulevard Extension (West Access Road)  

 

 Design at 95% 

 New roadway project that runs from 151st west of Target to 

new underpass that INDOT built for Union Street 

 We are currently in the R/W acquisition phase 

 PE funded via Village Park TIF 

 RW, CN funded with Utility Proceeds 

 

 

5. Westfield Boulevard Connector (South Poplar Extension)  

 

 Des. No. awarded from INDOT 

 Currently waiting on additional funding to be awarded by the 

state. 

 Current plan to go from Park St. to 169th 

 

6. 186th and Springmill RAB  

 

 Approved by MPO 

 2017/2018 construction 

 $2-mil reimbursement from MPO (CN, CE) 

 City will fund remaining portion 

 

 

 

7. Red Line Mass Transit 

 

 City committing $146k match for PE and ENV services 

 Multiple stops from 146th, Village Park, Downtown 

Westfield, Grand Park 

 Construction in 2020 at the earliest 

 


